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ESTIMATE RUN 05/19/2010

ESTIMATE SUMMARY 09:30:50

CONTID: C16042A        ESTIMATE NO: 0021 PROG 2005

PCN: 16042A-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 4th Lane PERCENT TIME:

PROJECT NO: NH 1602-114                   

US 160 4th Lane

NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 04/30/2010 DATE TIME STARTED 05/13/2008

7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,426,247.37 PARTICIPATING $ $ 610,303.02

AWARD PROJECT AMT: 26,692,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 1,974.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

93.51%

1,908,621.77

610,303.02

612,277.92

612,277.92

$

$

$

$

27,517,625.60

0.00

27,517,625.60

30,550.00

27,548,175.60

-400,380.00

0.00

27,147,795.60

0.00

AMOUNT DUE 27,147,795.60 612,277.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 612,277.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

718.0 TIME ALLOW: 9/30/2010 ??:??:??

ORIG TIME ALLOW: 11/30/2010 ??:??:??
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY DESIGN & CONSTRUCTION 0.000

0.000

631-00100  
 

0.000

L S 

26,531,000.00000 0.000.000

0.00

0006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCT ION 23,275,094.500

167,849.200

900-00006  
 

23,879,876.000

DOL 

1.00000 23,442,943.7023,442,943.700

167,849.20

0008 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,000,000.00000 2,000,000.001.000

0.00

0009 MOBILIZATION (WITHOUT AUTOPAY) FOR INTERIM PAYM ENT DUE 
TO SYSTEM LIMITATIONS

0.000

0.000

626-00100  
 

0.000

L S 

800,000.00000 0.000.000

0.00

0010 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0015 F/A PARTNERING 128.190

0.000

700-70011  
 

500.000

F A 

1.00000 128.19128.190

0.00

0020 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A FUEL COST ADJUSTMENT -60,862.830

0.000

700-70016  
 

-60,000.000

F A 

1.00000 -60,862.83-60,862.830

0.00

0030 F/A ROADWAY SMOOTHNESS INCENTIVE 1,679.560

0.000

700-70018  
 

2,000.000

F A 

1.00000 1,679.561,679.560

0.00

0035 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ON-THE-JOB TRAINEE 2,747.000

0.000

700-70023  
 

4,000.000

F A 

1.00000 2,747.002,747.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A WALL INSTRUMENTATION 23,582.750

0.000

700-70034  
 

24,000.000

F A 

1.00000 23,582.7523,582.750

0.00

0055 F/A DISPUTE REVIEW BOARD 10,959.990

0.000

700-70035  
 

12,000.000

F A 

1.00000 10,959.9910,959.990

0.00

0060 FORCED ACCOUNTS FLAGGING 510.450

0.000

700-70036  
 

510.450

F A 

1.00000 510.45510.450

0.00

0061 FLAGGING 5,787.700

0.000

630-00000  
 

6,200.000

HOUR

25.60000 148,165.125,787.700

0.00

0065 F/A RELOCATE UTILITIES 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A DEMOLISH BUILDING 13,236.940

0.000

700-70135  
 

15,000.000

F A 

1.00000 13,236.9413,236.940

0.00

0075 F/A SIGNING (INTERPRETIVE SIGN) 0.000

0.000

700-70370  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0100 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090

0.000

900-00006  
 

1,542.090

DOL 

1.00000 1,542.091,542.090

0.00

0105 DRILLED CAISSON (36 INCH) 92.300

0.000

503-00036  
 

92.300

LF  

260.00000 23,998.0092.300

0.00

0110 WATERSTOP (HYDROPHILIC) 1,521.000

0.000

518-00100  
 

1,521.000

LF  

8.10000 12,320.101,521.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.500

0.000

630-80344  
 

50.500

SF  

13.00000 292.5022.500

0.00

0120 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 67,450.000

0.000

900-00006  
 

70,000.000

DOL 

1.00000 67,450.0067,450.000

0.00

0125 ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,781.800

0.000

900-00006  
 

18,781.800

DOL 

1.00000 18,781.8018,781.800

0.00

0130 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 6.000

26.000

208-00103  
 

80.000

HOUR

26.67000 853.4432.000

693.42

0135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000

10.000

208-00105  
 

40.000

HOUR

79.35000 1,190.2515.000

793.50

0140 EROSION LOG (12 INCH) 1,510.000

0.000

208-00002  
 

1,700.000

LF  

4.90000 7,399.001,510.000

0.00

0145 EROSION BALES (WEED FREE) 0.000

7.000

208-00011  
 

30.000

EACH

16.00000 112.007.000

112.00

0150 SILT FENCE 0.000

197.000

208-00020  
 

400.000

LF  

1.90000 374.30197.000

374.30

0155 EROSION CONTROL SUPERVISOR 211.000

25.000

208-00206  
 

320.000

DAY 

175.00000 41,300.00236.000

4,375.00

0160 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION 
(MULCHING,TRACKING, ETC.)

0.000

0.000

900-00001  
 

3.000

ACRE

960.00000 0.000.000

0.00

0165 ADDED ITEM (EACH)/ ADDED MOBILIZATIONS FOR 
STABILIZATION SUBCONTRACTOR

0.000

0.000

900-00007  
 

1.000

EACH

1,155.00000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADDED ITEM (EACH)/ PICK-UP BROOM COST 1.000

0.000

900-00007  
 

1.000

EACH

19,313.88000 19,313.881.000

0.00

0175 ADDED ITEM (DOLLAR)/ LINEAR DELINEATION SYSTEM 3,118.500

0.000

900-00006  
 

3,118.500

DOL 

1.00000 3,118.503,118.500

0.00

0180 ADDED ITEM (DOLLAR)/ WALL AK MUCK EXCAVATION AN D 
BACKFILL

2,476.230

0.000

900-00006  
 

2,476.230

DOL 

1.00000 2,476.232,476.230

0.00

0185 ADDED ITEM (DOLLAR)/ POTHOLING AT RAMP B 2,144.820

4,352.550

900-00006  
 

6,497.370

DOL 

1.00000 6,497.376,497.370

4,352.55

0190 ADDED ITEM (LUMP SUM)/ ADDED SHEET PILING DEPTH 1.000

0.000

900-00014  
 

1.000

L S 

31,484.98000 31,484.981.000

0.00

0195 ADDED ITEM (LUMP SUM)/ TIE-BACK TEMP SHORING SY STEM FOR
WALL L

1.000

0.000

900-00014  
 

1.000

L S 

45,476.80000 45,476.801.000

0.00

0245 ADDED ITEM (LUMP SUM)/ ADDITIONAL DESIGN AND 
CONSTRUCTION COSTS FOR WALLS F & K

1.000

0.000

900-00014  
 

1.000

L S 

62,362.76000 62,362.761.000

0.00

0250 ADDED ITEM (LUMP SUM)/ MONUMENT WIDTH CHANGE 1.000

0.000

900-00014  
 

1.000

L S 

18,525.00000 18,525.001.000

0.00

0270 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 
REPLACEMENT AC SOURCE PRICE

0.000

0.000

403-34721  
 

0.000

TON 

93.76000 0.000.000

0.00

0275 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 
REPLACEMENT AC SOURCE PRICE

3,071.920

0.000

403-34751  
 

3,071.920

TON 

110.39000 339,109.253,071.920

0.00

0276 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (PG 64-28) -50,299.280

0.000

900-00006  
 

-50,299.280

DOL 

1.00000 -50,299.28-50,299.280

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADDED ITEM (TON)/ HMA GR SX 75 PG58-28 536.940

0.000

900-00024  
 

550.000

TON 

16.26952 8,735.76536.940

0.00

0285 ADDED ITEM (TON)/ HMA GR SX 75 PG58-28 0.000

0.000

900-00024  
 

0.000

TON 

5.76000 0.000.000

0.00

0290 ADDED ITEM (LUMP SUM)/ US550 HAUNCH DEPTH CHANG E 
COMPENSATION

1.000

0.000

900-00014  
 

1.000

L S 

90,158.28000 90,158.281.000

0.00

0300 ADDED ITEM (CUBIC YARD)/ ADDITIONAL CONCRETE CL ASS B 
FOR WALL K VOID

14.600

0.000

900-00004  
 

14.600

CY  

206.00000 3,007.6014.600

0.00

0305 ADDED ITEM (CUBIC YARD)/ BACKSLOPE EMBANKMENT ON RAMP A
DITCH

196.000

0.000

900-00004  
 

196.360

CY  

8.36000 1,638.56196.000

0.00

0310 ADDED ITEM (CUBIC YARD)/ SOIL INFILL 101.800

0.000

900-00004  
 

101.800

CY  

260.15000 26,483.27101.800

0.00

0315 ADDED ITEM (SQUARE YARD)/ SEED AND BONDED FIBER  MATRIX 1,225.000

0.000

900-00022  
 

1,225.000

SY  

1.54000 1,886.501,225.000

0.00

0320 ADDED ITEM (SQUARE YARD)/ SOIL STABILIZATION 2,450.000

0.000

900-00022  
 

2,450.000

SY  

0.45000 1,102.502,450.000

0.00

0325 ADDED ITEM (LUMP SUM)/ ADD QUICKGUARD TO SEED M IX 1.000

0.000

900-00014  
 

1.000

L S 

75.00000 75.001.000

0.00

0335 ADDED ITEM (FOOT)/ 20" EROSION LOGS 330.000

0.000

900-00012  
 

330.000

LF  

20.35000 6,715.50330.000

0.00

0340 ADDED ITEM (LUMP SUM)/ EXTEND SUP MOMENT SLAB A T WALLS 1.000

0.000

900-00014  
 

1.000

L S 

15,101.28000 15,101.281.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CO RRECT 
HMA PRICE PG58-28

4,985.700

0.000

403-34721  
 

5,000.000

TON 

88.00000 438,741.604,985.700

0.00

0355 EPOXY PAVEMENT MARKING 0.000

6,000.000

627-00004  
 

6,000.000

SF  

1.50000 9,000.006,000.000

9,000.00

0360 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) BE LOW WALL
T

20.700

0.000

507-00100  
 

20.700

CY  

360.00000 7,452.0020.700

0.00

0365 ADDED ITEM (DOLLAR)/ CURB & GUTTER TYPE IIB 4,755.330

0.000

900-00006  
 

4,755.330

DOL 

1.00000 4,755.334,755.330

0.00

0370 ADDED ITEM (DOLLAR)/ SLOPE RECONSTRUCTION ADJACENT TO 
MSE WALLS

4,738.060

0.000

900-00006  
 

4,738.060

DOL 

1.00000 4,738.064,738.060

0.00

0375 ADDED ITEM (DOLLAR)/ LOOP DETECTOR MODIFICATION S 0.000

7,737.050

900-00006  
 

7,737.050

DOL 

1.00000 7,737.057,737.050

7,737.05

0380 ADDED ITEM (DOLLAR)/ DESIGN SERVICES PROPOSAL 77,511.450

5,431.000

900-00006  
 

102,732.940

DOL 

1.00000 82,942.4582,942.450

5,431.00

0385 ADDED ITEM (DOLLAR)/ BAT HOUSING 0.000

0.000

900-00006  
 

1,000.000

DOL 

1.00000 0.000.000

0.00

0390 ADDED ITEM (DOLLAR)/ ADDITIONAL GUARDRAIL TYPE 3 0.000

0.000

900-00006  
 

6,508.150

DOL 

1.00000 0.000.000

0.00

0395 ADDED ITEM (DOLLAR)/ EXTEND 6" UTILITY CONDUITS  @ 
BRIDGES

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0400 ADDED ITEM (DOLLAR)/ PERMANENT LIGHTING & SIGNI NG 
CHANGES

0.000

850.000

900-00006  
 

850.000

DOL 

1.00000 850.00850.000

850.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1005 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUI T 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS -  THRU 
9/30/08

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS - 
THRU 10/31/08

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS - 
THRU 11/30/08

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 
11/30/08

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALL S - THRU
12/31/08

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION DEVICE 
(0" - 4")

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10  
(SPECIAL)

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)( WIRE 
FACING)

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOFING MEMBRANE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANL WALL S (THRU 
03/09)

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)( WIRE 
FACING) - 4/30

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT  4/30 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 4/30 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT -  THRU 
5/31

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT - THRU 
5/31

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 
5/31

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10  
(SPECIAL)

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 445 -  FACING (SPECIAL)  (WIRE) 
THRU 5/31

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L - THRU
5/31

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT P LASTIC -
THRU 05/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STD ALUM. T HRU 
7/31/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM - 
THRU 7/31/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 
7/31/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6 INCH ELEC. COND UIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2 INCH ELEC CONDU IT 
PLASTIC - THRU 08/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION DEVICE -
THRU 09/09

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10  - THRU 
09/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L - THRU
09/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOF MEMBRANE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6 IN ELEC CONDUIT  - THRU 
9/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 
10/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT  10/09 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STD ALUM 10 /09 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 
10/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINARE (SPEC) 1 0/09 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 705-2" ELEC. CONDUIT PL ASTIC 
10/09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOF MEMBRANE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - 11-09 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STD ALUM 11 -09 0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM - 
11-09

0.000

0.000DOL 

1.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELECTRICAL CON DUIT 
03/01/10

9,801.100

-9,801.100DOL 

1.00000 0.000.000

-9,801.10

1010 ADDED ITEM (DOLLAR)/ RECONCILING OVER/UNDER FOR  NO 
MCR/CMO REQUIRED ITEMS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1015 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

50,299.280

DOL 

1.00000 0.000.000

0.00

1016 ADDED ITEM (DOLLAR)/ RECONCILE O/U FOR PRICE RE DUCTION 
BY LINE ITEMS 1015 & 1016

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2000 REMOVAL OF ASPHALT MAT / RAMP C ACCEL LANE 0.000

129.000

202-00220  
 

129.000

SY  

114.56000 14,778.24129.000

14,778.24

2005 REMOVAL OF GUARDRAIL TYPE 3 / RAMP C ACCEL LANE 0.000

497.000

202-01130  
 

497.000

LF  

3.17000 1,575.49497.000

1,575.49

2010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) / RAMP C ACCEL 
LANE

0.000

306.000

203-00060  
 

306.000

CY  

37.07000 11,343.42306.000

11,343.42

2015 REMOVAL OF DELINEATOR / RAMP C ACCEL LANE 0.000

0.000

202-00090  
 

6.000

EACH

6.22000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2020 RESET GROUND SIGN / RAMP C ACCEL LANE 0.000

0.000

210-00810  
 

5.000

EACH

248.76000 0.000.000

0.00

2025 ADJUST MANHOLE / RAMP C ACCEL LANE 0.000

0.000

210-04010  
 

1.000

EACH

2,354.17000 0.000.000

0.00

2030 SOIL RETENTION BLANKET (EXCELSIOR) / RAMP C ACC EL LANE 0.000

0.000

216-00015  
 

1,275.000

SY  

3.38000 0.000.000

0.00

2035 ADDED ITEM (SQUARE YARD)/ SOIL LOADED TRM / RAM P C 
ACCEL LANE

0.000

0.000

900-00022  
 

124.000

SY  

8.67000 0.000.000

0.00

2040 AGGREGATE BASE COURSE (CLASS 3) / RAMP C ACCEL LANE 0.000

0.000

304-03000  
 

1,250.000

TON 

18.00000 0.000.000

0.00

2045 AGGREGATE BASE COURSE (CLASS 6) / RAMP C ACCEL LANE 0.000

0.000

304-06000  
 

376.000

TON 

28.00000 0.000.000

0.00

2050 HOT MIX ASPHALT (PATCHING) (ASPHALT) / RAMP C A CCEL 
LANE

0.000

0.000

403-00721  
 

338.000

SY  

57.81000 0.000.000

0.00

2055 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / RAMP C 
ACCEL LANE

0.000

0.000

403-34721  
 

495.000

TON 

112.00000 0.000.000

0.00

2060 GEOTEXTILE (DRAINAGE) (CLASS 2) / RAMP C ACCEL LANE 0.000

58.000

420-00113  
 

70.000

SY  

18.68000 1,083.4458.000

1,083.44

2065 RIPRAP (9 INCH) / RAMP C ACCEL LANE 0.000

0.000

506-00209  
 

4.000

CY  

783.14000 0.000.000

0.00

2070 RIPRAP (12 INCH) / RAMP C ACCEL LANE 0.000

9.000

506-00212  
 

26.000

CY  

151.15000 1,360.359.000

1,360.35
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2075 MANHOLE SPECIAL (15 FOOT) / RAMP C ACCEL LANE 0.000

1.000

604-39015  
 

1.000

EACH

7,600.83000 7,600.831.000

7,600.83

2080 24 INCH REINFORCED CONCRETE PIPE / RAMP C ACCEL  LANE 0.000

27.000

603-01240  
 

38.000

LF  

192.85000 5,206.9527.000

5,206.95

2085 24 INCH REINFORCED CONCRETE END SECTION / RAMP C ACCEL 
LANE

0.000

1.000

603-05024  
 

1.000

EACH

1,538.46000 1,538.461.000

1,538.46

2090 EMBANKMENT PROTECTOR TYPE 5 / RAMP C ACCEL LANE 0.000

0.000

615-00050  
 

1.000

EACH

5,984.93000 0.000.000

0.00

2095 GUARDRAIL TYPE 3 (6-3 POST SPACING) / RAMP C AC CEL LANE 0.000

0.000

606-00301  
 

625.000

LF  

30.14000 0.000.000

0.00

2100 END ANCHORAGE (NONFLARED) / RAMP C ACCEL LANE 0.000

0.000

606-02003  
 

1.000

EACH

3,395.03000 0.000.000

0.00

2105 CURB TYPE 6 (SECTION M) / RAMP C ACCEL LANE 0.000

0.000

609-60011  
 

796.000

LF  

16.50000 0.000.000

0.00

3000 AGGREGATE BASE COURSE (CLASS 3) / BASE AND PAVI NG OF 
RAMPS A&D

0.000

0.000

304-03000  
 

8,200.000

TON 

18.00000 0.000.000

0.00

3005 AGGREGATE BASE COURSE (CLASS 6) / BASE AND PAVI NG OF 
RAMPS A&D

0.000

0.000

304-06000  
 

2,350.000

TON 

28.00000 0.000.000

0.00

3010 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / BASE AND
PAVING OF RAMPS A&D

0.000

0.000

403-34721  
 

2,400.000

TON 

112.00000 0.000.000

0.00

4000 HOT MIX ASPHALT (PATCHING) (ASPHALT) / GUARDRAI L AND 
CURB RAMPS A&D

0.000

0.000

403-00721  
 

662.000

SY  

64.88000 0.000.000

0.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

4005 CURB TYPE 6 (SECTION M) GUARDRAIL AND CURB RAMP S A&D 0.000

0.000

609-60011  
 

1,598.000

LF  

16.50000 0.000.000

0.00

4010 GUARDRAIL TYPE 3 (6-3 POST SPACING) / GUARDRAIL  AND 
CURB RAMPS A&D

0.000

0.000

606-00301  
 

1,800.500

LF  

30.14000 0.000.000

0.00

4015 END ANCHORAGE (NONFLARED) / GUARDRAIL AND CURB RAMPS 
A&D

0.000

0.000

606-02003  
 

2.000

EACH

3,395.04000 0.000.000

0.00

4020 TRANSITION TYPE 3G / GUARDRAIL AND CURB RAMPS A &D 0.000

0.000

606-01370  
 

4.000

EACH

2,493.92000 0.000.000

0.00

4025 END ANCHORAGE (SPECIAL) (SRT) / GUARDRAIL AND C URB 
RAMPS A&D

0.000

0.000

606-02000  
 

2.000

EACH

2,449.50000 0.000.000

0.00

4030 EMBANKMENT PROTECTOR TYPE 3 / GUARDRAIL AND CURB RAMPS 
A&D

0.000

0.000

615-00030  
 

3.000

EACH

1,082.09000 0.000.000

0.00

4035 12 INCH CULVERT PIPE / GUARDRAIL AND CURB RAMPS  A&D 0.000

0.000

617-00012  
 

250.000

LF  

67.28000 0.000.000

0.00

5000 ADDED ITEM (LUMP SUM)/ EARTHWORK AND GRADING / 
ADDITIONAL MS4 POND

0.000

0.850

900-00014  
 

1.000

L S 

23,058.43000 19,599.670.850

19,599.67

5005 GEOTEXTILE (DRAINAGE) (CLASS 2) / ADDITIONAL MS 4 POND 0.000

0.000

420-00113  
 

260.000

SY  

7.25000 0.000.000

0.00

5010 RIPRAP (SPECIAL) 18" / ADDITIONAL MS4 POND 0.000

0.000

506-00013  
 

170.000

TON 

96.89000 0.000.000

0.00

6000 ADDED ITEM (SQUARE YARD)/ SOIL LOADED TRM / BRI DGE 
APPROACH SLABS

0.000

0.000

900-00022  
 

374.000

SY  

8.67000 0.000.000

0.00



CONTID: C16042A        COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

6005 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / BRIDGE 
APPROACH SLABS

0.000

0.000

403-34721  
 

47.000

TON 

112.00000 0.000.000

0.00

6010 GEOTEXTILE (DRAINAGE) (CLASS 2) / BRIDGE APPROA CH SLABS 0.000

53.000

420-00113  
 

97.000

SY  

14.00000 742.0053.000

742.00

6015 RIPRAP (SPECIAL) 9" / BRIDGE APPROACH SLABS 0.000

8.360

506-00013  
 

19.000

TON 

190.85000 1,595.518.360

1,595.51

6020 RIPRAP (SPECIAL) 18" / BRIDGE APPROACH SLABS 0.000

2.000

506-00013  
 

11.000

TON 

171.43000 342.862.000

342.86

6025 WATERPROOFING (MEMBRANE) / BRIDGE APPROACH SLABS 0.000

0.000

515-00120  
 

287.000

SY  

24.88000 0.000.000

0.00

6030 BRIDGE EXPANSION DEVICE (0-4 INCH) / BRIDGE APP ROACH 
SLABS

0.000

86.000

518-01004  
 

213.000

LF  

347.52000 29,886.7286.000

29,886.72

6035 CONCRETE CLASS D (BRIDGE) / BRIDGE APPROACH SLA BS 0.000

90.900

601-03040  
 

200.000

CY  

398.00000 36,178.2090.900

36,178.20

6040 STRUCTURAL CONCRETE COATING / BRIDGE APPROACH SLABS 0.000

0.000

601-40300  
 

100.000

SY  

10.00000 0.000.000

0.00

6045 REINFORCING STEEL (EPOXY COATED) / BRIDGE APPRO ACH 
SLABS

0.000

16,954.000

602-00020  
 

22,438.000

LB  

1.52000 25,770.0816,954.000

25,770.08

6050 24 INCH REINFORCED CONCRETE PIPE / BRIDGE APPRO ACH 
SLABS

0.000

498.000

603-01240  
 

511.000

LF  

118.33000 58,928.34498.000

58,928.34

6055 24 INCH REINFORCED CONCRETE END SECTION / BRIDG E 
APPROACH SLABS

0.000

4.000

603-05024  
 

5.000

EACH

1,400.00000 5,600.004.000

5,600.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

6060 VANE GRATE INLET SPECIAL 3' / BRIDGE APPROACH S LABS 0.000

3.000

604-25000  
 

3.000

EACH

5,510.05000 16,530.153.000

16,530.15

6065 VANE GRATE INLET SPECIAL 6' / BRIDGE APPROACH S LABS 0.000

1.000

604-25000  
 

1.000

EACH

9,446.37000 9,446.371.000

9,446.37

6070 INLET SPECIAL VANE GRATE 3' / BRIDGE APPROACH S LABS 0.000

1.000

604-19000  
 

1.000

EACH

7,224.81000 7,224.811.000

7,224.81

6075 MANHOLE SPECIAL (10 FOOT) 48" / BRIDGE APPROACH  SLABS 0.000

3.000

604-39010  
 

3.000

EACH

5,057.40000 15,172.203.000

15,172.20

6080 BRIDGE RAIL (STEEL) TYPE 10M / BRIDGE APPROACH SLABS 0.000

0.000

514-01011  
 

246.000

LF  

175.00000 0.000.000

0.00

6085 ADDED ITEM (FOOT)/ 1.5" ANTI-ICING CONDUIT / 0.000

0.000

900-00012  
 

227.000

LF  

10.00000 0.000.000

0.00

6090 ADDED ITEM (FOOT)/ 2" ANTI-ICING CONDUIT / 0.000

0.000

900-00012  
 

144.000

LF  

12.00000 0.000.000

0.00

6095 2 INCH ELECTRICAL CONDUIT BRIDGE APPROACH SLABS 0.000

0.000

613-00200  
 

246.000

LF  

12.00000 0.000.000

0.00

6100 6 INCH ELECTRICAL CONDUIT / BRIDGE APPROACH SLA BS 0.000

180.000

613-00600  
 

622.000

LF  

15.00000 2,700.00180.000

2,700.00

7000 16 INCH DUCTILE IRON PIPE / CITY WATERLINE RELO CATION 0.000

580.000

619-06160  
 

580.000

LF  

135.00000 78,300.00580.000

78,300.00

7000 MATERIAL ALLOWANCE MOH FOR 16" DIP WATERLINE PI PE 600.000

-600.000LF  

31.29000 0.000.000

-18,774.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

7005 2 INCH PLASTIC PIPE PVC SCH 80 / CITY WATERLINE 0.000

1,142.000

603-50002  
 

1,142.000

LF  

12.75000 14,560.501,142.000

14,560.50

8000 GUARDRAIL TYPE 6 (DOUBLE) (6-3 POST SPACING) DO UBLE 
THRIE BEAM /

0.000

0.000

606-00650  
 

1,700.000

LF  

78.98000 0.000.000

0.00

8005 IMPACT ATTENUATOR QUADGUARD 0.000

0.000

614-85001  
 

2.000

EACH

36,252.83000 0.000.000

0.00

8005 MATERIAL ALLOWANCE 0.000

2.000EACH

15,275.00000 30,550.002.000

30,550.00

9000 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION AND 
OVERHEAD COSTS

0.000

0.500

900-00014  
 

1.000

L S 

59,176.69000 29,588.350.500

29,588.35

9005 ADDED ITEM (LUMP SUM)/ ADDITIONAL SURVEYING COS TS 0.000

0.500

900-00014  
 

1.000

L S 

10,343.76000 5,171.880.500

5,171.88

9010 TRAFFIC CONTROL INSPECTION EXTRA WORK ONLY 0.000

12.000

630-00007  
 

40.000

DAY 

130.00000 1,560.0012.000

1,560.00

9015 TRAFFIC CONTROL MANAGEMENT EXTRA WORK ONLY 0.000

1.000

630-00012  
 

40.000

DAY 

540.00000 540.001.000

540.00

9020 ADDED ITEM (DOLLAR)/ RETROFIT LIGHTING CONTROL CENTERS 
1&2

0.000

2,034.500

900-00006  
 

2,034.500

DOL 

1.00000 2,034.502,034.500

2,034.50

9025 ADDED ITEM (DOLLAR)/ PERMANENT SIGNING & STRIPI NG 
CHANGES

0.000

1,625.680

900-00006  
 

1,625.680

DOL 

1.00000 1,625.681,625.680

1,625.68

9030 ADDED ITEM (DOLLAR)/ RELOCATE LIGHT STANDARD LS 31 0.000

1,150.000

900-00006  
 

1,150.000

DOL 

1.00000 1,150.001,150.000

1,150.00
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PCN: 16042A-BID   ESTIMATE RUN 05/19/2010

PROJECT: NH 1602-114                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

9035 GEOTEXTILE (SEPARATOR) (CLASS A) PAVEMENT SECTI ON 
IMPROVEMENTS

0.000

0.000

420-00130  
 

8,500.000

SY  

1.90000 0.000.000

0.00

CAT 27,387,175.58612,277.9229,265,247.37CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0080 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

63,000.00000 63,000.001.000

0.00

0085 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

90,000.00000 90,000.001.000

0.00

0090 SANITARY FACILITY 4.000

0.000

620-00020  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00

CAT 161,000.000.00161,000.00CURRENT AMT0400 $ $ $

$27,548,175.58612,277.92$29,426,247.37$CURRENT AMTPROJECT TOTAL


